
February 5, 1953 

To: Mr. J. J. Winn Jr. 

Fromt D. M. Charleson Jr. 

Subject: Monthly Progress Report - Drydocks and Dredging Dept. 

The report of activities at the Drydocks and in the Dredging 
Dept., for the month of January 1953 is as follows; 

St. Johns Dry docks: 

No. 1 dock was occupied 603 hours 26 minutes out of a possible 
744 hours or 81.11% of the total time. 

No. 2 dock was occupied 97 hours 32 minutes or 13.11% of the total 
time. 

Berthage spaces at St. Johns were in use 13.04% of the total 
possible foot days. 

In addition to normal drydock & plant maintenance, the following 
work was performed at the St. Johns drydock plant: 

1- Completed construction of 20 steel lig;ht standards for No. 2 
drydock. 

2- Made up lines, bridles and blocking to be used in moving No. 2 
drydock from St. Johns to Swan Island. 

3- Directed removal of used machinery and scrap purche.sed by 
Alaska Junk Co and Zidell Machinery & Supply Co. The Ports locomotive crane 
we.s used extensively in this work. 

4- Assisted in loading Dredge shore pipe aboard a barge for 
shipment to Swan Island. 

5 - Continued the work of altering the machinery drives (shop 
equipment) in preperation for the Swan Island installation. 
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.Monthly Progress Report ( continued) 

Swan Isl and Dry do ck 

S-wan Island drydock was occupied 320 hours 32 minutes or 43.08% 
of the total time. 

Berthage spaces at Swart-,Island were in use 30.94% of the total 
possible foot days. 

Work done at Swan Island other than normal maintenance include 
the follovring1 

1 - Completed the storage of all spare parts for YFD-69 in 
building No. 8 

2 - Approximately 60 ft of whirley crane rail was raised 1-3/4 11 

to level the track 9 in vicinity of the drydock sub-station. 

3 - Installed a stonn drain near gang;'lray to YFD-69. 

4 - Removed and repaired port stairway on YFD-69 and renewed 
100 ft of 10 11 x 10 11 fenders on the dryd.o ck. 
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Monthly Progress Report (continued) 

The following dookings and undockings took place during the month. 

Docking 
Number 

~-5 
__.r5308 .. 
.,a-309-250,.......,.. 

.--{5"310 
---5311 
...-m12-25Y 
...-6313 
<'5314 
,/-5"315 
.-831"6 
...&517-252 

---5:ITs 
.a-519 

c~.o) 11-rt·· 
¼321 · 
~5322 

/.5'323 
.-8324 
---5325 
-33'°2.6-253/ 
----&527 
-3"528-254/ 
.:.8.3'29-255,....,· 
,.5.330 
--8331 

--5°332-256/' 

Date 
Docked 

(12/23) 
(12/29) 
1/2 
1/5 
1/5 
1/5 
1/6 
1/8 
1/9 
1/12 
1/12 
1/15 
1/18 
1/19 
1/21 
1/21 
1/22 
1/22 
1/23 
1/23 
1/27 
1/27 
1/28 
1/28 
1/29 
1/30 
1/30 

Names,of Vessels 

Tug George Mo Brown 
Barge #36 
s/s Green Mountain State 
s/s Rider Victory 
Tug Del Norte 
s/s Lena Luckenbach 
Tug George M. Brown 
Tug George Birnie 
Barge #41 
USS YTB 190 
Tug Salvage Chief 
Tug Leland James 
Tug George Mo Brown 
Anchor Barge -#=13 (P of P) 
C. B.L. Barge #1 
Tug Rampant 
USS LSM 472 
Tug Leland James 
Barg;e #41 . 
s/s Harry·Luckenbuch 
Tug Manzani~ lo 
s/s c.c.N.Y. Victory 
S/S Oregon Trader 
Tug Tidewater Shaver 
USS LST 905 
s/s C.C.NoY.Victory 
S/S Kyska 

Date 
Undocked 

1/Ii/53 
1/5 
1/4 
1/6 
1/8 
1/8 
1/8 
1/15 
1/9 
1/19 
1/13 
1/16 

1/26 
1/25 
1/21 
1/30 
1/22 
1/30 
1/26 
1/27 
1/28 
1/30 
1/28 

1/31 

Dock 
No. 

1 
1 
N 
2 
1 
N 
1 
2 
1 
1 
N 
1 
1 
1 
1 
2 
2 
2 
2 
N 
1 
N 
N 
1 
1 
N 
2 

~' Navy dock at Swan Island was occupied at end of month. No. 1 dock 
at St. Johns vra.s occupied. No. 2 dock at St Johns was made idle for purpose 
of moving dock to Swan Isl and. 
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Monthly Progress Report ( continued) 

DREDGE CLA.CKAMAS 

Engine Room: 

1 -Welding; inside of dredge hull pipe continued and is 
now 90% complete. 

2 - All main engine power pistons have been pulled, inspected 
and worn parts replaced. 

3 - Installed new main pump bearing and started assembling 
pump. 

4 Completed cleaning main generator and motor. 
5 - Rewired spud frame completely. 
6 - Completed repairs to galley range and ovens. 
7 - Repaired pump levers by welding. 
8 - Governors and fuel pumps are now being worked on-

it is expected to finish repairs by February 20th. Five men were laid 
off January 23rd and repairs are going along at a slower pace vnth the 
reduced crew. 

Dec.hi Department: 

All ball joints except two have now been repaired and new 
gaskets installed. 

Walkway planking has been replaced where it was found to be 
rotten or broken. 

Cleaned and painted tool lockers, starboard forward companion
way and cleaned the starboard forward bilge. 

The Swan Island drydock basin was swept at-48 feet to verify 
the absence of any projection which might be injurious to the drydocko 

Shore Crew: consisting 
A crew/of the shore Sup't., one 1"1elder and one laborer ha.be 

been patching shore pipe. 71 pipe have been repaired during the month. 

Hydrographic Survey: 

Surveys were made in the Swan Island drydock basin, at Terminal · 
No. 2 and started surveying along the perimeter of Swan Island. 
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